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Overall Design Status 

• Studio 27 submitted 75% CDs 

• Final Construction Documents due  11/27 

• Studio 27, DGS, and DHS began initial discussions regarding 
Furniture, Fixtures, and Equipment (FF&E) 

• Project Team working to finalize  Landscape / Hardscape options. 

• Permanent and Temporary Lighting plans are underway. 
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• Project Team submitted Raze Permit Application to DCRA  

   (End-June 2017) 

• Expected Start of Abatement/Raze of Existing Building (Oct 2017) 

• Expected Construction Start (End-Nov. 2017) 

• Expected Construction Completion (June 2019) 

• Good Neighbor Agreement Finalized (Spring/Summer 2018) 

• Ward 6 program opens (Fall 2019) 

Timeline – Moving Forward 



8 

The Good Neighbor Agreement (GNA) is an agreement between Advisory 
Team, service provider & appropriate District government agencies 
 

The GNA is specific to the priorities of each neighborhood, but generally 
will set expectations and commitments regarding: 

• Exterior facility;   

• Landscape maintenance;  

• Safety and security;  

• Mutual codes of conduct and respect;  

• Clear and expedient process for communication and problem solving; and 

• Ongoing Advisory Team engagement. 
 

Target date for completion of Ward 6 GNA: Summer, 2018  
• This will ensure that the GNA is incorporated into service provider contracts 

 

Good Neighbor Agreement Update 
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Site Utilization/ Logistic Plan 
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Construction Security Lighting Plan 
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Health Clinic Update  
Update on Swing Space for Unity Clinic  

• Temporary swing space for the Unity Health Clinic will be provided 
at Joy Evans Recreation Center during construction at 850 Delaware 
Ave, SW.   

• DGS is working with Studio 27 and Blue Skye Construction to 
upgrade the Joy Evans space into an operable clinic. Unity Health 
Clinic is closely involved with this planning, and has expressed that 
the site meets their needs to continue providing services. 

• DGS has initiated a License Agreement for this temporary utilization 
of Joy Evans, a DPR managed building, for 18 months. 

• DGS is still awaiting detailed information from Unity Clinic on the 
equipment, currently used, in order to complete the design. 
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Health Clinic Update  
Update on RFO for clinic provider  

• DGS has focused on the immediate need to move Unity into swing 
space. During this time, the RFO for a clinic operator at the new 
Short-term Family Housing site has remained open for solicitations. 
To date, no solicitations have been received. 

• DGS is to identify areas where the RFO can be made more attractive 
for providers, and intends to issue a revised RFO for the space.  
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Follow Ups 
Share Meeting Minutes from July 2017 Advisory Team Meeting 

Unity Clinic to provide equipment details 

Provide draft of Construction Management Guidelines, for AT 
input 

Provide info of open space transference of jurisdiction from NPS 
to DDOT, for project use 

 

Follow up status of RFP for Health Clinic Provider   

Discussion with Lowe Enterprises (adjacent property owner) 
concerning parking lot and entrance/exit to construction site. 

 

Green – Completed     Yellow – In Progress     Red – Parking Lot  
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